Modern Savage — Pre-Launch Action Calendar

Built: April 28, 2026 **Author:** Junior **Window:** April 28 to July 1, 2026 (64 days) **Launch target:** July 1, 2026

This is the master coordination document. Every critical action, owner, and dependency from now to launch. Read alongside the Launch Readiness brief (workspace/docs/modern-savage-launch-readiness-2026-04-28.pdf).

Critical Path Overview

```
Apr 28 — Jesse final sprint
Apr 29 — CJ takes ownership
May 4  — EBG alignment call
May 7  — Jesse sails ──────────────────────────────────────────────────
May 21 — Jesse returns                                                 |
Jun 1  — Influencer seeding begins                                    2 weeks
Jun 14 — Last email before launch                                      at sea
Jun 24 — modernsavage.com HARD DEADLINE (domain expires)
Jun 25 — Product HARD DEADLINE (must arrive at Ships A Lot)     ──────┘
Jun 29 — Soft launch to 170 waitlist
Jul 1  — LAUNCH DAY
```

Three absolute hard deadlines that cannot slip: 1. **June 24** — modernsavage.com domain secured (expires, window closes) 2. **June 25** — Product arrives at Ships A Lot UK warehouse 3. **July 1** — Launch day (170 signups, press, social)

If product arrival is after June 25, escalate to Jesse and Bear immediately — launch date moves.

PHASE 1 — Jesse's Final Sprint Window

April 28 (Tuesday)

Jesse's last working day before sailing. One day. Every item below is blocking.

Action	Owner	Status	Notes
Ships A Lot Qwilr signature	Jesse	URGENT	Susan (VP Ops) waiting. Link: https://shipsalot.qwilr.com/Modern-Savage-aHwl1CSkQd6q
Confirm Stripe entity with Raemy	Jesse	URGENT	Call Raemy FIRST — BGV Global Ltd used for deposit may conflict. Options: UK Ltd, US LLC, BW subsidiary.
Set up Stripe account	Jesse	Blocks Email 1	90 min. $69/month subscription. Only start after entity confirmed.

Calvin WhatsApp: Email 1 instruction	Jesse	Blocks launch	Send Email 1 the moment Stripe is live. 170 signups waiting.
Calvin WhatsApp: contracts chase	Jesse	Ongoing	Modern Savage SOW still unsigned.
Bear EBG alignment WhatsApp	Jesse	Pre-May 4	"Did you tell Ben we'd give EBG something on the Creator Network? What do you actually want this relationship to look like in 12 months?"
Forward CJ handover brief to CJ	Jesse	Today	File at workspace/docs/cj-handover-brief-2026-04-25.md
Wildernests 3D feedback to Calvin	Jesse	Today	Investor-grade feedback. Calvin's 3D rotation is Tattarang pitch material.
Water2 call with Charles Robinson	Jesse	Today	Read call prep first (workspace/docs/water2-call-prep-2026-04-25.md). Anti-dilution and ARR are the key questions.

PHASE 2 — CJ Handover Window

April 29 - May 6

CJ takes ownership. Jesse is off April 29 - May 4, then on Boatyard prep for May 7 sail.

Action	Owner	Deadline	Priority	Notes
Email Chris Liming re: ship date	CJ	April 29 — FIRST THING	RED	chris@lightningnutra.com — "Can you confirm the expected ship date for the SuperHero Add On order? We need product at our UK fulfillment partner by June 25. Deposit confirmed received April 23-24." If after June 25: escalate to Jesse and Bear immediately.
modernsavage.com acquisition	CJ	Before June 1	RED	Use MediaOptions broker ONLY. Budget £2,000. NEVER reveal BGV identity or June 24 deadline to seller. Brief at workspace/docs/modernsavage-domain-acquisition-brief-2026-04-25.md
Calvin contracts: chase daily	CJ	Until signed	AMBER	Modern Savage SOW must be signed before launch. Master agreement signed April 17 — SOW is the only missing piece.
Olly Westmacott status check	CJ	April 29	AMBER	Olly was hospitalized April 23-24. Jesse sails May 7 — if Olly not operational, there is no named content approval authority during sailing window. Get confirmation before Jesse leaves.

Twyn revised financial model	CJ	When received	AMBER	Zain Qazi (Zain.Qazi@mytwyn.com) sending revised Year 1/2/3 model week of April 28. Save and hold for Jesse's May 21 return — do NOT engage on terms.
Tattarang follow-up check	CJ	May 1	AMBER	If no response from Taki Dermedgoglou (taki@tattarang.com.au) since Bear's Apr 23 intro, chase politely. Elliot Goldstone cc'd.
Becoming X resignation	CJ	May 6	LOW	Confirm Bear's formal resignation has been submitted.
BPS Hub — Sam Cotton email	CJ	May 1	LOW	leasing@bpsdc.co.uk — NOT George Musgrave. Brief at workspace/docs/bps-hub-escalation-brief-2026-04-25.md

May 4 — EBG Alignment Call

15:00 — Jesse + Bear + Ben Simon + Will Gardenswartz Zoom: https://us02web.zoom.us/j/85800623863?pwd=qvHyUuG0
Jesse reads full prep brief (workspace/docs/may4-ebg-call-prep-2026-04-26.pdf) before joining.

Key posture:

- Do NOT acknowledge Creator Network entitlement without the legal read
- Do NOT agree to Modern Savage investment terms on the call
- Do NOT let Bear freestyle
- The consulting agreement ($25K/month) is clean. The April 3 signed document is the document.

PHASE 3 — Sailing Window

May 7 - May 20

Jesse is offline. CJ holds the fort. Calvin executes social.

Running Wild S9 — Social Calendar (Calvin executes, CJ/Olly approves)

Episode	Guest	Air Date	Content due
Ep 3	Machine Gun Kelly	May 5	May 3-4 (content day before Jesse sails)
Ep 4	Colman Domingo	~May 12	May 10
Ep 5	Uma Thurman	~May 19	May 17

Full social playbook at workspace/docs/running-wild-s9-social-playbook-2026-04-25.md. Calvin has all six guest briefs.

CJ Must Own During Sailing Window

Action	Owner	Timing	Notes
Calvin content approvals	CJ (or Olly if operational)	Ongoing	Weekly social cadence continues
Ship date monitoring	CJ	Check May 7 + May 14	If Lightning Nutra hasn't confirmed, chase again. This is the launch-critical item.
modernsavage.com: monitor MediaOptions	CJ	Weekly check	If seller responds, stay anonymous. No deadline hints.
Email 1 → Email 2 sequencing	Calvin (CJ monitors)	2 weeks after Email 1	Email 2 (Science Proof) is built: workspace/docs/modern-savage-email-2-proof-2026-04-25.pdf. Send 2 weeks after Email 1.
Twyn model holding	CJ	Passive	Hold Zain's model. Jesse reviews May 21.
EBG post-call brief	CJ	May 4-5	Write up what was agreed/not agreed on the EBG call. Jesse reads on May 21 return.

Jesse's Sailing Notes (May 7 - May 21)

Greenland route reference: workspace/docs/greenland-sailing-reference-2026-05-07.md - MRCC Iceland: +354 545 2000 - JRCC Greenland: +299 94 15 00 - DMI ice charts: ocean.dmi.dk/arctic/icecharts_gl_southeast.uk.php - Henri-Lloyd kit: shoot ambassador content on offshore passages

---

PHASE 4 — Jesse Returns

May 21 - May 31

Jesse is back. Two weeks to final stretch.

First Day Back (May 21) — Priority Order

1. **Read CJ's EBG call outcome brief** — what was decided or not decided on May 4 2. **Review Twyn Year 1/2/3 model** — Zain's revised model waiting. Evaluate before engaging on agreement terms. 3. **Confirm ship date** — Ask CJ: has Lightning Nutra confirmed? Is it before or after June 25? 4. **Domain status** — Has modernsavage.com been acquired? 5. **Stripe status** — Is the store live? Have the 170 signups received Email 1 + Email 2?

Week of May 21

Action	Owner	Deadline	Notes
Calvin Modern Savage SOW: sign or renegotiate	Jesse	May 21	If unsigned, make a call — sign or cut scope.

Influencer seeding list: approve	Jesse	May 23	Target list and outreach approach ready for Jesse to approve. June 1 seed date target.
Diary of a CEO pitch: send	Jesse/Calvin	May 26	Contact: bookings@stevenbartlett.com. Target Sep-Oct UK episode. Pitch by June 2026.
Henri-Lloyd: ambassador content from sailing	Jesse	May 23	Upload/brief Calvin on content from Arctic passage. HL contact: Emilia Renshaw.
EBG outcome: brief Bear if needed	Jesse	May 22	If May 4 call left unresolved items — get Bear's view before any written response to EBG.
Twyn: respond to Zain's model	Jesse	May 28	After review. CJ has been silent — this needs Jesse's direction on next steps.

PHASE 5 — Final 30 Days

June 1 - July 1

June 1 — Target Date: Influencer Seeding Launch

Send product samples to 20 target influencers in the ancestral health / functional fitness space. Outreach brief TBD — Jesse must approve list by May 23. Suggested targets: top 20 in functional nutrition, paleo, primal, biohacking communities. Aim: 6-8 organic posts by launch day.

June Email Sequence

Email	Theme	Target Send	Owner
Email 1	Origin story / "why Bear"	Already written — sent when Stripe live	Calvin
Email 2	Science proof (organ science)	2 weeks after Email 1	Calvin
Email 3	Personal ritual (how Bear takes it daily)	~June 1-7	Calvin to build
Email 4	Launch countdown ("7 days to go")	June 24	Calvin to build
Email 5	LAUNCH DAY	July 1	Calvin to build

June Critical Path

Date	Action	Owner	Notes
June 1	Influencer sample packs shipped	Ships A Lot	Must have product by this date if seeding before launch
June 2	Running Wild Ep 7 (Michelle Monaghan) social	Calvin	May 31 content prep

June 9	Running Wild Ep 8 (Rhys Darby) social — FINAL EPISODE	Calvin	June 7 content prep
June 14	Email 3 out	Calvin	2.5 weeks before launch
June 15	Press outreach begins	Jesse/Calvin	Telegraph, Daily Mail, MindBodyGreen. Brief at docs/modern-savage-press-launch-brief-2026-04-27.md
June 24	modernsavage.com HARD DEADLINE	CJ	Domain expires June 24. Must be secured before this date or we lose it.
June 24	Email 4 (launch countdown)	Calvin	"7 days to go"
June 25	Product HARD DEADLINE	Ships A Lot	Product must physically arrive at Ships A Lot UK warehouse. If not by this date: launch moves.
June 28	Full checkout QA	Jesse + Ships A Lot	Stripe live, subscriptions processing, order confirmation emails working
June 29	Soft launch	Calvin	Founding Savage offer to waitlist: first month at founding price, email + social
June 30	Press embargo lifts	Jesse	Media articles go live
July 1	LAUNCH DAY	ALL	Full email to list, Bear social post, modernsavage.co + .com live, all three products available

Owner Responsibilities Summary

Owner	Key Responsibilities
Jesse	Entity/Stripe setup (April 28), Twyn model review (May 21), influencer seeding approval (May 23), press strategy, all deal negotiations
CJ	Ship date confirmation (April 29 - FIRST), domain acquisition, Calvin contracts, Olly status, EBG post-call brief
Calvin	Email sequence execution, social calendar, Running Wild posts, Diary of a CEO prep, influencer outreach
Ships A Lot	UK fulfillment, insert ($0.15/order), eco dunnage, monitoring arrival
Lightning Nutra	Manufacturing. Ship date from them is the linchpin of everything. Contact: Chris Liming (chris@lightningnutra.com), Andrew Kouvel (drew@acfpharma.com)

Red Items — Live Right Now

Item	Status	Action Required	Owner
Ship date	UNCONFIRMED	Email Chris Liming April 29 — first thing	CJ
Stripe entity	UNRESOLVED	Confirm with Raemy before setup	Jesse (April 28)
modernsavage.com	NOT SECURED	MediaOptions approach, budget £2,000	CJ
Ships A Lot Qwilr	UNSIGNED	Jesse must sign April 28	Jesse
Calvin Modern Savage SOW	UNSIGNED	Continue chasing; Jesse decides May 21	CJ

Contingency — What If Product Is Late?

Three scenarios covered in workspace/docs/modern-savage-manufacturing-contingency-2026-04-25.pdf

If ship date is confirmed as July 1-14: Move launch to July 15. Notify waitlist June 24 with "brief delay" framing. Maintain media embargo until new date. **If ship date is July 15-31:** Move launch to August 1. Longer delay. Re-sequence all emails and influencer timing. **If ship date unknown by June 1:** Escalate to Jesse + Bear. Consider alternative manufacturer for first batch only. ACF Pharma contact for contingency: Andrew Kouvel.

Built April 28, 2026 by Junior. Update this document as status changes. The ship date confirmation from Lightning Nutra is the single most important variable — everything else adjusts around it.